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Port Commission Briefed on Construction Updates 

for the International Terminal Renovation and 

 NOAA MOC-P Homeport Projects  
 

NEWPORT – The Port of Newport board of commissioners was briefed on the progress 

of the International Terminal Renovation project at its monthly meeting Tuesday, February 22, 

2011. 

Project manager Frank Berg of DAY 

CPM Services reported to the 

Commission that the cofferdam, also 

known as the containment cell, around 

the Pasley was completed on February 

4, 2011. Monitoring of the Pasley’s 

orientation continues and no further 

movement has been detected.  The 

deck of the Pasley is being cleared of 

the existing gravel topping material.  

Asphalt in the existing parking area 

upland, north of the Pasley, is being removed in preparation for the vibroflotation process.  The 

vibroflotation, which solidifies the subterranean soil, will begin next week.  The parking lot has 

been cleared, cleaned and compartmentalized with containment bins where remediation 

materials removed from the Hennebique and Pasley hulls will be organized, cleaned and sorted.  

Remediation will begin in late March. 

Slides of this month’s progress were reviewed showing a view of the overall site, the 

containment cell completion, containment bins and asphalt removal. 
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Mark Reusser with 

Andersen Construction Co. 

and Ray Glur with DAY CPM 

Services updated the commis-

sion on work accomplished 

over the past month for the 

NOAA Homeport project. 

They noted that the project 

continues to be on time and 

within budget. The contractor 

has driven all of the pier piles 

for the dock, has installed all the concrete beam spans between the pile caps and is 

commencing to pour the final exposed concrete topping slab of the pier. Dredging around the 

NOAA dock has been completed except for a small amount to be finished in the area of the 

small floating dock.  Fender piles along the pier have also been installed. 

Work for the Office Building and Warehouse is in the “finishing stage”.  Millwork has 

been installed as well as finish electrical work and final plumbing fixtures and toilet accessories.  

Mechanical units at the roof mezzanine are being finalized.  The emergency generator has been 

successfully load tested and permanent power is now on line to the office building.  Slides were 

shown depicting an aerial view of the project, the beginning of exterior landscaping, and the 

level of interior finish work completed to date for the administration building.  

Monday, May 2nd, 2011, is the scheduled move-in date for the tenant, NOAA. 

In anticipation of increased public interest, project information is updated on the Port’s 

web site (www.portofnewport.com) which now includes a Frequently Asked Questions page as 

well as an online comment form.   

For more information about the projects, contact General Manager Don Mann at the Port 

of Newport, 541-265-7758, or visit the Port’s Web site at www.portofnewport.com. Comments 

can be submitted at anytime by emailing terminalproject@portofnewport.com. 
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