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Port Commission Briefed on Construction Updates 
for the International Terminal Renovation  

 

NEWPORT – The Port Commission was briefed on the progress of the International 

Terminal Renovation Project at its noon work session and regular meeting Tuesday, June 28, 

2011.  

During the work session, project manager Frank Berg of DAY CPM Services, with the 

assistance of Natt McDougall of the Natt McDougall Company (NMC), provided a financial 

update to the Commission regarding the 1st and 2nd phase work.  Berg noted shortfalls in each 

phase, and some funding options were discussed.  The Commission will continue to review 

funding options in future work sessions. 

Amendment 9 to the CM/GC Contract with NMC in the amount of $946,885.14 was 

submitted to the Commission and approved. To date, NMC's contract totals $11,295,984.32 in 

Contract Amendments.  There has been no further expenditure of the contingency that is being 

carried in these Contract Amendments during last month, and the total construction balance 

amount is approximately $1,737,681.68. 

Berg explained that Amendment 10, the Demolition of the SS Pasley, is targeted to be 

presented for execution at the July 26 Port Commission meeting.  Due to the complexity of the 

scope of work of this Amendment, it will have an effect on the project’s overall schedule.  

Therefore, the updated project schedule will be provided when NMC is ready to submit 

Amendment 10. 

During the evening’s regular meeting, Joshua Dodson of DAY CPM Services advised 

the Commission that Natt McDougall Company (NMC) is continuing to remove both clean and 

contaminated materials from SS Pasley and SS Hennebique. Of the progress made this month, 

Dodson said NMC is continuing to remediate the Pasley and the Hennebique, and they are 

continuing to haul contaminated material to the Coffin Butte landfill facility.   

### More ### 



 

 

The water treatment system continues to clean all contaminates from the water being 

removed from the holds of the ships.  Water from the treatment system is being tested regularly 

prior to discharge into the bay, and test results show that the discharged water is cleaner than 

bay water.   

Concrete core test samples were taken from six locations on the Pasley in both clean 

areas and in areas where bunker oil contamination was present.  The test results of all these 

samples were all found to be inert, which means that the concrete of the Pasley may be used as 

fill on site or in the Hennebique.   

 NMC is making good progress with their remediation efforts although they are still 

slightly behind their schedule on both ships.  However, confidence is high, and this time is 

expected to be made up as experience is gained from each hold that is cleared and cleaned.      

NMC has also removed the old portion of the warehouse that was over the Hennebique 

to allow for better access to material removal from its holds.  Work is anticipated to start back on 

the remediation of the Hennebique over the next month. 

For more information about the project, contact General Manager Don Mann at the Port 

of Newport, 541-265-7758, or visit the Port’s Web site at www.portofnewport.com. Comments 

can be submitted at anytime by emailing terminalproject@portofnewport.com. 
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