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Port Commission Briefed on the NOAA Project Progress 
 

NEWPORT – The Port Commission was briefed on the progress of the NOAA Project at 

its monthly meeting Tuesday, October 26, 2010.  

Project Manager Joshua Dodson of DAY CPM Services advised the Commission that 

the National Marine Fisheries Service (NMFS) has released the preliminary Biological Opinion 

(BiOp) from its review of the Joint Permit Application (JPA).  The BiOp is under internal NMFS 

review and the Port is hopeful the final document (in-water permit) will be released the first week 

in November.  The federally established in-water work window for all West Coast bays runs from 

November 1st through February 15th each year to minimize the impacts of endangered fish 

migrations.  The Army Corps of Engineers (Corps), Oregon Department of State Lands (DSL) 

and Oregon Department of Environmental Quality (DEQ) will each weigh in on the BiOp once its 

final version is released.  With the permit, the Port's construction crews can begin the dredging 

and pile driving required for the Marine Operations Center's piers. 

Dodson summarized the project budget to date noting that of the $38.4 million project 

budget, $13 million, or 34%, has been spent to date.  The two-story administration building and 

adjacent warehouse exteriors are nearly complete; the parking lots are being covered with 

asphalt and crews are preparing for the in-water work with removal of the small wood dock's 

planks at the facility's north end and completion of the dredge disposal site at McLean Point. 

The facility is designed to achieve a LEED (Leadership in Energy and Environmental 

Design) silver certification.  In a related issue, Mr. Dodson noted that the 8,000 eelgrass plants 

harvested during the summer from areas that will be dredged are thriving in their temporary 

nursery at the Oregon Coast Aquarium.   The plants will be transplanted at the project’s 

mitigation site next spring.   

# # # More # # # 



 

Mark Reusser, General Superintendent with Andersen/West Coast Contractors, the 

project's construction manager/general contractor (CM/GC) then briefed the audience on the 

construction progress to date.  Mr. Reusser said that approximately 60 people are currently 

working on site and the total will likely swell to 120 shortly as the work intensifies with additional 

paving, pier work and the interior-related build-out.   

In anticipation of increased public interest, project information has recently been updated 

on the Port’s web site (www.portofnewport.com) which now includes a Frequently Asked 

Questions page as well as an online comment form.  Additional details about the JPA will be 

posted as they are finalized. 

For more information about the project, contact General Manager Don Mann at the Port 

of Newport, 541-265-7758, or visit the Port’s Web site at www.portofnewport.com. Comments 

can be submitted at anytime by emailing terminalproject@portofnewport.com. 
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