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Port Commission Briefed on Construction Updates 
for the International Terminal Renovation  

 

NEWPORT – The Port Commission was briefed on the progress of the International 

Terminal Renovation Project at its regular meeting Tuesday, October 25, 2011.  

Frank Berg, Day CPM Project Manager, first advised that the pipe piling had been 

ordered for the east dock and is expected to be delivered to the site this week.   

  

# # # MORE # # # 

 

At the beginning of the month, the 

upper section of the SS Pasley had been 

removed, a temporary bridge was installed at 

the bow, and an artificial reef was built under 

the ship to rest the forward section of the ship 

during low tides. This reef allows the 

subsequent compartments of the ship to be 

demolished, moving one compartment forward 

at a time.  The demolition has proceeded this 

month with the complete removal of Hold 0 to 

the Engine Room.  Berg reported that all 

remaining demolition should be complete by 

month’s end or early next month.  Work 

continues to take extended hours including 

weekends.  Sediments inside the containment 

cell (cofferdam) and beneath the Pasley will be 

tested to check for contaminates or hazardous 

material before the end of the month. 



 

 

Old material in all holds of the SS Hennebique has been removed, and holds have been 

cleaned and filled with clean dredge sand with the exception of the Aft Peak Void.  The Aft Peak 

Void was found to have sludge in the bottom of it which was tested and found to have PCB’s.  

The water in this hold was tested, found acceptable to be pumped through the water filtration 

system and discharged.  Removal of the hazardous material in the Aft Peak Void has been 

scheduled to start the week of October 31.  

 Approximately 4,800 tons of contaminated material has been moved to the Coffin Butte 

landfill facility since the start of the removal process with about 3,000 tons coming from the 

Pasley and 1,000 tons so far from the Hennebique. 

The water treatment system was shut down for a couple of days while its settlement 

tanks were cleaned. This on-site facility continues to clean all contaminates from the water 

being removed from the holds of the Hennebique.  As of this report, Berg said that over 19.3 

million gallons of water has been filtered through the water treatment facility on site.  The water 

from the treatment system is tested regularly prior to discharge into the bay.   

Berg presented Amendment 13 to the Port of Newport’s agreement with Natt McDougall 

Company.  He explained that Amendment 13 was for the coating systems on the sheet and pipe 

piling, the installation of the sheet piling at the bow of the SS Hennebique, and the purchase 

and installation of the pipe pile for the east dock with a Guaranteed Maximum Price (GMP) of 

$1,193,530.76. Berg noted that Amendment 13 recognizes the savings and closeout of previous 

Amendments 1, 2, 3, 4, 5, 7 and 8, representing a $2,086,157 in savings. Additional savings 

and closeout of Amendments 6 and 9 of $792,182 provides a total $2,878,339 to roll out of the 

previous GMP total creating a total GMP through Amendment 13 of $15,574,069.68. 

The Commission approved the execution Amendments 13 with the recognized savings, 

overrun, and closeouts of previous Amendments in accordance with Article 14 of its agreement 

with Natt McDougall Company.    

For more information about the project, contact General Manager Don Mann at the Port 

of Newport, 541-265-7758, or visit the Port’s Web site at www.portofnewport.com. Comments 

can be submitted at anytime by emailing terminalproject@portofnewport.com. 
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